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Hemyock Parish Council  

Meeting 

held via Zoom at 8.00pm on 31
st
 July 2020 

  

 

  

Signed…………………………………………………… …………..Dated……………………………………… 

Subject Action 

1. Present   

Mr T Barton (Chair), Mr R Calcraft,  Mr P Doble (Vice Chair),  Miss J Fouracre (part way through meeting), 

Miss P Lawrence (via telephone), Mr S Ritchie and Mrs D Evans (Parish Clerk).   

Apologies 
Mr S Clist (Parish & District Councillor), Mr N Moon,  Mr L Povah and Mr A Russell (all received and 

approved)   

 

2. Declarations of Interest/Dispensations 

 Agenda item 3 - Mr Ritchie has a pecuniary interest as he is the contractor completing the 

groundworks on behalf of the council. 

 

Mr Ritchie requested a dispensation to speak at and stay in the meeting whilst the matter was discussed as he 

has detailed knowledge of the matter and the council would not be quorate without him being present. 

 

PROPOSAL:  Mr Ritchie is granted a dispensation to participate in the meeting but not vote on any issues 

raised. 

PROPOSED: Mr Barton 

SECONDED:  Mr Calcraft 

DECISION: passed (all in favour) 

 

3. Longmead Play Area 

Mr Ritchie explained that whilst dismantling the play area in readiness for the new one to be installed it had 

become apparent that the existing fencing around the front and sides of the play area was rotten.  He has 

contacted 9 fencing contractors in an effort to obtain 3 quotations but only 3 contacted him and none of them 

are able to do the works within the timescale required.  Mr Ritchie advised the pc that it should consider using 

concrete posts instead of wooden ones to avoid future problems i.e. having to dig up the new wet pour surface 

to replace any rotten wooden posts.  

 

Mr Ritchie also advised that, although the wooden fencing at the rear of the play area is in very good 

condition, to avoid any future problems, as detailed above, a concrete edging should be put down in front of 

the existing wooden fence to act as an edging and protection strip to the wet pour surface. 

 

Mr Ritchie has offered to install the fencing and posts as described @ £25 per hour and the pc would be 

invoiced directly for materials.  He estimates that with the additional edging the total cost to the pc should be 

£3,500-£4,000. 

 

PROPOSAL:  Due to the tight timescales involved (the pc does not wish to hold up the installation of the 

new play area) and the lack of availability of alternative fencing contractors the pc instructs Mr Ritchie to 

complete the fencing requirements for the play area.     

PROPOSED: Mr Doble 

SECONDED:  Miss Fouracre 

DECISION: passed (all in favour)   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5. Date of next Meetings  Wednesday 5
th
 August 2020 at 7.30pm (via Zoom)  


